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BIRLA CARBON

CONTAINS CONFIDENTIAL BUSINESS INFORMATIONNOT SUBJECT TO
DISCLOSURE UNDER FOIA

March 5,2021

By Electronic Mail

Thomas Carroll

Acting Director

Air Enforcement Division

Office of Civil Enforcement

U.S. Environmental Protection Agency
William Jefferson Clinton Building
1200 Pennsylvania Avenue, NW

Mail Code: 2201A

Washington, DC 20460

Re:  March Update to Response to April 24, 2020 Letter from the U.S. Environmental
Protection Agency

Dear Mr. Carroll:

Birla Carbon USA, Inc. (“Birla” or the “Company’) submits this letter as the tenth update to its May 22,
2020 response to the April 24, 2020 letter it received from the U.S. Environmental Protection Agency
(“EPA” or the “Agency”) regarding force majeure notices the Company submitted on March 16 and 18,
2020 in anticipated noncompliance with obligations under the Consent Decree between the United States
of America, the Louisiana Department of Environmental Quality (“LDEQ”), the Kansas Department of
Health and Environment (“KDHE”), and Columbian Chemicals Company. Consent Decree, United States
etal v. Columbian Chem. Co.,No. 6:17-cv-01661-RGJ-CBW (W.D. La. June 11, 2018).

Please note that this letter and certain attachments to this letter include confidential business information
(“CBI”) and are marked as such. Documents marked for CBI are entitled to confidential treatment under
40 C.F.R. Part 2, Subpart B, and are not subject to disclosure under the Freedom of Information Act
(“FOIA”),5 U.S.C. § 552. Weask that LDEQ and KDHE similarly treat this as CBI under their analogous
state laws. !

! Certain attachments to this letter include CBI, which Birla has designated as such with the stamp “CONFIDENTIAL
BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA.” Based on a review of relevant LDEQ
regulations, La. Admin. Code tit. 33, pt. [, § 501(A), Birla understands that it must submit any CBI via mail or delivery to
Birla Carbon USA, Inc.
1800 West Oak Commons Court, Marietta, Georgia 30062-2253
T: (770)792-9400 | F:(770)792-9328 | W: www.birlacarbon com
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L. North Bend

Since our last update, construction was ongoingat North Bend for installation of equipment required under
the Consent Decree.

Birla’s vendor, , estimates a two to four month delay for various
components of the scrubber system due to lack of access to manufacturing facilities in connection with
poor weather conditions and COVID-19 restrictions. See Confidential Attachments 1, 2, and 3.

The heat recovery steam generation (“HRSG”) boiler was delayed nearly two months from the original
delivery date. See Confidential Attachment 1. Delivery was made on March 4, 2021, and the equipment
is currently being moved into place.

Last week, _ notified Birla that due to the death of its company principal and COVID-19
related issues, it would notbe able to complete its contract and deliver the _
due for delivery on April 1, 2021. See Confidential Attachment 1. Birla is in the process of sourcing these
items from another vendor. Impact on the project, if any, is not yet known.

Overall delays are still estimated at just over seven weeks from the originally scheduled target completion
date, with a projected completion date of November 22, 2021. See Confidential Attachment 1. The final
commissioning is anticipated to take place following that date, with the CEMS being certified on
December 10, 2021 after all system tuning is done.

IL Hickok

Construction is ongoing at Hickok for installation of equipment required under the Consent Decree. On
February 24, 2021, the RATA Test was submitted to KDHE. The Company is continuing with
commissioning work on the new system, but Birla is still waiting on the KDHE air permit modification
that covers all new equipment.

The reactor vent scrubbers have been dispatched from India and are currently in Taiwan, awaiting transfer
to the ship which will bring them to Oakland, California. Arrival in Oakland is currently anticipated on
March 29, 2021. Birla expects arrival in Denver to clear U.S. Customs and Border Protection
approximately one week later. The reactor vent scrubbers will then be transferred to the Hickok site for
installation. Installation and commissioning is expected to take approximately one month once the unit is
delivered on site. Birla expects the reactor vent scrubbers to be installed and operational by April 23, 2021.

As discussed in Confidential Attachment 4 and Attachment 5, during commissioning operations on
Incinerator Train #1, on February 8, 2021, it was discovered that the primary boiler feed water pump had
failed. Investigation showed that shortly thereafter, the second pump also failed. During this time, hot
gases from the incinerator continued to flow to and through the HRSG even though there was no water
flow. This resulted in significant damage to the HRSG. While the root cause analysis is on-going, it

LDEQand not electronically. At this time, Birla is providing the entire submittalto EPA and KDHE, and will separately submit
the letterandits attachments to LDEQ.

Birla Carbon USA, Inc.
1800 West Oak Commons Court, Marietta, Georgia 30062-2253
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appears that a safety interlock, which should have shut down the hot gas flow to the HRSG, did not
function correctly. The boiler manufacturer and the EPC Contractor have developed a path forward to
return the boilerto being fully operational since itcannotbe operated in the current state. This will include
replacing a portion of the boiler tubes and making other repairs. This boiler produces steam which is
essential for plant steam and freeze protection. The boiler supplier will mobilize on March 10, 2021, and
begin working on preparatory work to replace some tubes. It should be noted that the replacement tubes
being manufactured in Texas were affected by recent severe weather events in that state. Commissioning
work on the project will resume once the boiler is retubed. Birla estimates that these boiler issues will be
resolved by April 9, 2021.2

Assuming there are no further delays, Birla anticipates Hickok meeting Consent Decree obligations by
April 23,2021.

We will update you with more details as they become available. Please contact David Buente at 202-
255-8684 or dbuente@sidley.com if you have any questions in the meantime.

Sincerely,

{
) / r
f/ /.." :f’|__f{'h & Ay

u'{{\ PP y /

Randy Waskul
Global Director, Health, Safety & Environmental

CC: Kellie Ortega, U.S. EPA (by email)
Patrick Foley, U.S. EPA (by email)
Chris Williams, U.S. EPA (by email)
Carlos Evans, U.S. EPA Region 6 (by email)
Emad Shahin, U.S. EPA Region 6 (by email)
Lisa Gotto, U.S. EPA Region 7 (by email)
Lisa Hanlon, U.S. EPA Region 7 (by email)
Amy Algoe-Eakin, U.S. EPA Region 7 (by email)
Alex Chen, U.S. EPA Region 7 (by email)
Thomas Mariani, U.S. DOJ (by email)
Eli Quinn, U.S. DOJ (by email)
Connie Ellis, KDHE (by email)
Kate Gleeson, KDHE (by email)
Deidre Johnson, LDEQ (by FedEx)

* We assume this satisfies our notification requirements under Paragraph 56, which requires Birla to notify the Agencies of
anything that could potentially cause a violation of the Consent Decree. Please let us know if further details or additional
notification is required.

Birla Carbon USA, Inc.
1800 West Oak Commons Court, Marietta, Georgia 30062-2253
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David Buente, Sidley Austin LLP (by email)
Peter Whitfield, Sidley Austin LLP (by email)

Enclosures: Confidential Attachment 1 - 2021-03-01 - North Bend - Letter from Engineer of Record

Confidential Attachment 2 - 2021-03-02 - North Bend - Letter from Scrubber System
Vendor

Confidential Attachment 3 - 2021-03-03 - North Bend - Letter from Scrubber System
Vendor

Confidential Attachment 4 - 2021-03-03 - Hickok - Worley COVID-19 Impact Schedule
Analysis

Attachment 5 - 2021-03-03 - Hickok - Letter from Worley

Birla Carbon USA, Inc.
1800 West Oak Commons Court, Marietta, Georgia 30062-2253
T: (770)792-9400 | F:(770)792-9328 | W: www.birlacarbon com



CONFIDENTIAL ATTACHMENT 1

2021-03-01 - North Bend -
Letter from Engineer of Record



Attn: Mark B. Vannice, PE, Project Director
Birla Carbon USA, Inc.

Regional Office Marietta

1800 West Oak Commons Ct

Marietta, GA 30062

B <tter: BC-011

Re: Purchase Order No. 2300002188; Notice of Force Majeure Event Update — Status as of
March 1st, 2021

Dear Mr. Vannice:

Reference is made the above Purchase Order and the Professional Services Terms and
Conditions (Agreement) and Letters BC-001 dated May 13", 2020 and BC-002 dated June
17t 2020. Terms not otherwise defined herein shall have the meaning assigned to them in
the Agreement.

In accordance with Article 12(a) of the Agreement Engineer is providing Owner an update to
the Force Majeure Event notice of May 13™, 2020. The Force Majeure Event is primarily the
domino effect of uncontrolled delays and disruption of the global supply chain the Owner is
experiencing from its Vendors supplying material and equipment to the Facility project; and
secondarily the potential delay caused by disruptions in the available services to, and
mobility of, Engineers’ staff. The delays and disruptions to the supply chain as we are
informed by notices from the Vendors to you are caused by impacts of the COVID-19
epidemic on the manufacture of materials and equipment. These delays are outside the
control and without the fault of Engineer. To the extent these delays experienced by the
Vendors affects the timely delivery of our Work that depends on inputs of information and
ultimately delivery to the Facility in accordance with the Schedule, we are, or likely will be,
seeking extensions on the Schedule for a time reasonably necessary to overcome the effect
of the delay and additional compensation as appropriate. We are to the extent possible
undertaking reasonable measures to make up for time lost caused by the delay and
assisting Owner, to the extent possible, mitigating Vendor impacts.

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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As of March 1%t | we are informed by Owner’s Vendor- that they are incurring delays of
anywhere from two (2) to four (4) months for various components of the AQCS due to the
lack of access to manufacturing facilities in connection with the restrictions related to the
COVID-19 virus.

In addition, Owner’s Vendor - delayed their hydrotest dates until January 18" and
29" 2021, causing a delay of the delivery of the HRSG until March 4. This is over two
months past the original delivery date.

On February 26™, Owner’s Vendor notified Birla and the project that the
would not be able to complete their contract and deliver the
which was due to deliver April 15!, 2021. The reason given b was twofold;
death of the company principal and Covid -19 impacts. began immediately to
source another supplier, but the total impact of this on the project is not yet known.

Additionally, the entire North Bend plant was evacuated the week of August 24 2020 due
to two named storms, Hurricane Laura and Tropical Storm Marco.

Also, the entire North Bend facility was evacuated again October 8" — 11t 2020 for
Hurricane Delta. This evacuation had initially delayed the piling contractor

and they had issued a Force Majeure notice for this event. The piling is now
complete and this has been incorporated into the current schedule.

These potential delays by the Vendors and the evacuation of the site the week of August
24™ and again in October translates to a corresponding delay affecting the Engineer’s
Schedule that is also outside the control and without fault of Engineer. Engineer is taking
every effort to overcome or mitigate the potential delays and will keep you informed as
further information becomes available, so that we can work together cooperatively to
address any problems that may arise on your Facility project.

After incorporating all the known FM delays and impacts into the project schedule, the
completion date for the project is currently November 22" 2021. This is a total delay of just
over 7 weeks from the original schedule target date of October 15t, 2021. The ﬂ

delay has not been incorporated into the schedule since the total impact is not yet known.

We continue to monitor the situation and will keep the Owner apprised of additional delays
when they are discovered.

have any questions.

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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Sincerel

cc: Randy Waskul, Birla
Nick Johnson, SLCI
David Lund, SLCI

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA



CONFIDENTIAL ATTACHMENT 2

2021-03-02 - North Bend -
Letter from Scrubber System Vendor



Date: March 2, 2021

Transmitted by email via Transmittal T0014

Re: Notice of schedule impact related to the abnormal weather conditions on February 13 through
February 21, 2021 in Exacerbating the schedule impact of the weather event has been the
ongoing impact of COVID-19 related absences, on Order Number 5000068766 Birla Carbon Upgrade
(the “Project™).

Mark Van Den Hende,

This letter is regarding the abnormal weather conditions stated above and its impact on Order
Number 5000068766 Birla Carbon Upgrade (the “Project”). || | | JJEEE2s forced to shut down
operations completely at both the “plants starting on February 13" and were unable
to resume operations until February 22™. The 9-day closure was exacerbated by employees with
COVID-19 related symptoms being unable to seek diagnosis during this period increasing the number of
typical absences once operations were able to resume. Inaddition to the COVID-19 related absences,
some employees were unable to immediately return to work on the 22™ due to personal damage related
to the weather event. In full, the abnormal weather event coupled with the COVID-19 impact created a
2-week schedule delay on the Project.

The purpose of this letter is to provide you with official notice of an impact to _projected
fabrication and delivery schedule on the Project as a result of the abnormal weather conditions which
were exacerbated by the ongoing COVID-19 pandemic. This notice is intended to comply with any
relevant notice requirements whether applicable by contract, statute, regulation, caselaw, or other
authority.

Thank vyou,

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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2021-03-03 - North Bend -
Letter from Scrubber System Vendor



March 3, 2021

Birla Carbon U.S.A., Inc.

Attn.: Mark Vannice

1800 West Oak Commons Ct
Marietta, Georgia 30062

Email: mark.vannice@adityabirla.com

Re: Seawater Flue Gas Desulfurization System/
Birla Carbon ~ North Bend Facility, Centerville, Louisiana
PO Number: 2300002283
Notice of Force Majeure Event

Dear Mr. Vannice,

Further to our conversation this moming, attached please find a notice of an adverse Force Majeure impact
received from The adverse impact is due to COVID-19 absences and the recent abnormal

weather event resultini in an unforeseen schedule forjjifFavrication and delivery by approximately

two weeks. is coordinating with in order to mitigate these delays and will keep you
informed as further information becomes available.

Additionally, please know that we are actively monitoring other suppliers as we understand that delays due to
port congestion connected with staffing shortages and administrative requirements arising out of COVID-19
remain possible. We are experiencing COVID-19related delays in transportation of materials on other projects
originating in Asia. We will keep you apprised should such delays affecting Birla Carbon be reported.

Please feel free to contact me at
questions.

Sincerely,

-ORMATION NOT SUBJECT TO DISCLOSURE UNDER _




CONFIDENTIAL ATTACHMENT 4

2021-03-03 - Hickok -
Worley COVID-19 Impact Schedule Analysis



Worley

energy | chemicals | resources

Hickok Air Quality Control
Upgrade Project

COVID-19 Impact Schedule Analysis

Prepared for Birla Carbon USA
March 03, 2021

EcoNomics

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA



Purpose: To identify the effects of the COVID-19 Global Pandemic Force Majeure event on the Birla Carbon Hickok
Project.

Project was initially planned to achieve the Compliance Date of 01/01/2021.

COVID-19 Global Pandemic directly delayed delivery of equipment and material with a direct negative impact on schedule critical path.
Subsequently the COVID-19 Global Pandemic caused other schedule delays on the project.

There were no Covid-19 related schedule impacts experienced during February 2021.

The project’s new Waste Heat Recovery Boiler was damaged during equipment start-up in the month of February 2021. Boiler
remediation work is scheduled to be performed in March 2021 which is extending the completion date beyond prior months’
reporting.

The project is currently forecasting a target compliance date of 06 April 2021.

Project was logically sequenced to install:
e Perform earthworks/foundations
e Install Equipment
* Install Steel Racks
* Erect Piping
e Install Electrical
e Mechanical Completion
e Commissioning
e Compliance Date

COVID-19 Global Pandemic directly delayed delivery of critical equipment/material during the equipment installation period and at the
start of the bulk pipe installation period.

Vendors began to notify Worley of known delays in March 2020

The equipment and material delays caused a 45 day delay to the project construction schedule

Worley

energy | chemicals | resources

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA



Schedule Impact Overview

Project Path to Continuous Operations
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Planned Mechanical Planned Continuous
Completion = Sept 1, 2020 Operation = Jan 1, 2021
Original Baseline Construction and Start-Up Schedule _
‘ r NN -
Planned Construction Duration = 13 Months (53 Weeks) Planned SU&C Duration = 4 Months (16 Weeks)
I | | 1
Mechanical Completion = Nov
03, 2020
Final Construction and Start-Up Schedule Due to COVID-19 Impacts
1 1 1 1 1 1 1 1 1 1 1 1
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| |
4 Day Delay Continuous Operation Target =
April 06, 2021
Color Legend
Original Planned Construction Duration . Equipment and Material Delays
. Original Planned Start-Up and Commissioning Duration . Schedule Delay Due to E&| Subcontractor Quarantine Period Boiler Damage and Remediation
April 2020 Site Stand Down l COVID-19 Schedule Mitigation through Overtime and Increased Staff w I

energy | chemicals | resources
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Material and Equipment Delays

Pre-Covid Post-Covid Actual Delivery
DD: March 27, 2020| DD: May 08,2020 | DD: Nov 13, 2020

Finish Date Finish Date Finish Date Variance from Baseline Craft

Ductwork (Combustion Air) 17-Apr-20 5-May-20 May 5, 2020 18 Boiler Makers

Misc. Loose Ship Items 17-Apr-20 19-May-20 May 22, 2020 35 Boiler Makers

Ductwork (Tail Gas) 17-Apr-20 21-May-20 May 26, 2020 39 Boiler Makers

10-Apr-20 18-May-20 May 22, 2020 42 Boiler Makers

Pilot Air Line 17-Apr-20 21-May-20 June 1, 2020 45 Boiler Makers

Ductwork (Boiler) 17-Apr-20 21-May-20 June 1, 2020 45 Boiler Makers

17-Apr-20 8-May-20 June 1, 2020 45 Boiler Makers

Expansion Joints 17-Apr-20 27-May-20 June 4, 2020 48 Boiler Makers
DELIVERY: WORLEY - Pipe Supports (Atomizer Cooling Air Piping) 27-Apr-20 18-May-20 May 13, 2020 16 Piping
DELIVERY: WORLEY - Damper Valves 19-Jun-20 24-Jun-20 July 8, 2020 19 Piping
DELIVERY: WORLEY - PCV Valve 19-Jun-20 24-Jun-20 July 8, 2020 19 Piping
DELIVERY: WORLEY - Pipe Supports (Duct) 15-Apr-20 15-May-20 May 13, 2020 28 Piping
DELIVERY: WORLEY - Pipe Supports Del. Complete (Small & Large Bore Piping) 20-Apr-20 15-May-20 May 20, 2020 30 Piping

*Critical path activities (Less than 5 days Schedule Float) highlighted in yellow

Worley

energy | chemicals | resources
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Equipment Supplier Delay Notifications
N i N =

March 20, 2020 April 10, 2020 Arrived at site on May 26,
2020
BMS Panels March 20, 2020 March 23, 2020 Shipped to downstream

integrator on April 23, 2020.

Arrived at site with PDC in late
June 2020.

36” Pressure Control Valve March 18, 2020 June 16, 2020 Valves and air tanks arrived at
site on July 08, 2020

36” On/Off Dampers March 18, 2020 June 16, 2020 Valves and air tanks arrived at
site on July 08, 2020

‘low Elements / Dampers / March 20, 2020 April 17, 2020 Arrived at site on May 22,
Control Valves / Incinerator 2020
Mounted Instrumentation

Worley

energy | chemicals | resources
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Material Supplier Delay Notifications

Supplier/Location Supplier COVID-19 Impact Original Planned Delivery | COVID-19 Delayed Delivery
Notification Date Date Date (Actual)

Pipe Supports and Hangers March 30, 2020 April 20, 2020 All supports received on site
by May 20, 2020

Combustion Air Ductwork March 20, 2020 April 17, 2020 All received on site May 4,
2020.

Tail Gas Ductwork March 20, 2020 April 17, 2020 Delivered to site on June 01,
2020

WHRU (Boiler) Inlet Ductwork March 20, 2020 April 17, 2020 Delivered to site on June 01,
2020

Worley

energy | chemicals | resources
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Analysis of Construction Schedule Delay Due

to COVID-19 HSE Work Restrictions

Pre-Covid-19 Schedule

Actualized Schedule with Current Progress

Duration (Days)
Less Site Stand

Duration Variance

Activity Description Duration (Days)  Start Date Finish Date Duration (Days) Down from Baseline Start Date Finish Date
Schedule Data Date: March 27, 2020 Schedule Data Date: November 13, 2020
Utility Bridge
Ductwork 28 May 28, 2020 July 7, 2020 48 48 20 May 7,2020 September 10, 2020
Electrical 33 May 26, 2020 July 10, 2020 70 70 37 June 25,2020  October 8, 2020
Piping 26 April 21, 2020 May 27, 2020 45 45 19 May 4, 2020 July 2, 2020
Incinerator Train North
Ductwork 40 March 18,2020  May 21, 2020 80 55 15 March 18,2020  August 26, 2020
Electrical 58 May 26,2020  August 14,2020 92 92 34 June5,2020  October 15, 2020
Piping 21 June 10, 2020 July 13, 2020 39 39 18 June 4, 2020 July 24, 2020
Incinerator Train South
Ductwork 37 April 13,2020 June 3, 2020 58 58 21 May 5, 2020 August 7, 2020
Electrical 58 May 26,2020  August 14,2020 90 90 32 June 5, 2020 October 7, 2020
Piping 20 June 25, 2020 July 23,2020 20 20 0 July 10, 2020 August 3, 2020
ID Fan & Boiler Loop
Ductwork 10 May 26, 2020 June 8, 2020 55 55 45 June 18,2020 September 14,2020
Electrical 60 May 26,2020  August 18,2020 75 75 15 August 5,2020 November 17,2020
Piping 32 June 5, 2020 July 22, 2020 58 58 26 June 8, 2020 August 27, 2020

H@
Extended durations
demonstrate inherent
impact of COVID
Compliant Work
Restrictions

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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Analysis of Construction Schedule Delay Due
to COVID-19 HSE Work Restrictions (Cont

Construction Subcontractor (-) analysis of schedule duration impact due to new COVID-19 Compliant

Work Rules

3.4 Impacted Schedule- Project Shutdown and Area Resource Leveling

Figure 3 represents the summary of impact to the March 27t data date schedule with the project shut
down dates established in the schedule as well as resource leveling the schedule with maximum
numbers of trades on the project site and area resource leveling. These two impact items result in a
10/30/2020 Mechanical Completion Date, an impact of (25) workdays due to project shut down and
(18) workdays due to resource leveling and total of a (43) workday delay. Resource leveling now has a
greater impact due to concurrent activities needing manpower in similar areas. With the limitations of

manpower in these areas, activities had to be prioritized and some areas resulted in delays to the
schedule.

This impact also represents the actual impact to the project and what had been presented since May
13t4,2020 as the resource leveled schedule DD 08-May-20 post project shutdown. Mechanical
Completion was represented as 10/30/2020. The project has continued since that point and was
reestablished as the requested Mechanical Completion Date in onespondence 19037-ACI-
WP-007_Mechanical Completion Schedule Relief dated 08/04/2020. The attached Birla Carbon
EPC_Leveled Schedule_DD 08-May-20 schedule layout represents the project’s schedule upon return to
work.

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA

Per Original

Baseline Schedule

r A 1

MC Dato 08082020

01-Sep-20
Mechanical
Completion
Critical Path Extension with Project and R li /
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DD 27-Mar-20 Critical Path
| | ] | ]
Data Date 08-May-20 Extended Critical Path
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Shutdown Imgact (25 workdays)

Leveling R
Impact (18 workdays)

MC Date 1030/2020

Figure 3 Summary Bar Chart Project Shutdown and Area Resource Leveling Restrictions

Worley
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COVID-19 Quarantine of E&Il Subcontractor
Delay Impact

Expected Mechanical Completion as of September 18, 2020 (prior to 14 day quarantine)

Layout: In Progress and Remaining 19037_72 - Birla Carbon EPC Construction Schedule Update DD 18-Sep-20 - Resource Leveled
Filter: TASK filters: Master Layout, Not
ActivityID ActivityName Original %| start Finish Total |
Duration | Complete| Float| 2020
oct I Nov I
B DO P 0 0 a pdate DD 18

Contractual Milestones 3 30020  16Dec20 0

M-3000 Miestone: Mechanical Completion o % 20 -

B Expected Mechanical Completion as of September 25, 2020 (Reflects planned additional manpower scheduled to help mitigate effect of 14 Day Quarantine of E&l
Subcontractor)

Layout: In Progress and Remaining 19037_73 - Birla Carbon EPC Construction Schedule Update DD 25-Sep-20 - Resource Leveled
Filter: TASK filters: Master Layout, Not

Total|

— i Float

Birla Carbon EPC Construction Schedule Update DD 25 ™ ‘
Milestones

Contractual Milestones
M-3000 Miestone: Mechanical Completion

Expected Mechanical Completion as of October 30, 2020 (Reflects additional Sunday Overtime scheduled to further help mitigate 14
Day Quarantine of E&I Subcontractor)

Layout: In Progress and Remaining 19037_79 - Birla Carbon EPC Construction Schedule Update DD 30-Oct-20 - Resource Leveled
Filter: TASK filters: Master Layout, Not

Total |

. | Nov |
Birla Carbon EPC Construction Schedule Update DD 30 1 5

Milestones | =
| Contractual Milestones R or ey

M-3000 Miestone: Mechanical Completion
energy | chemicals | resources
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Ssummary

Pre COVID-19 Baseline

COVID-19 Impact

Relative Data Date 27-Mar-20 27-Mar-20
March 27, 2020 Construction Duration to Complete (Days) 158 158
Material and Equipment Delay Impact 0 45
COVID-19 HSE Site Work Restrictions 0 18
COVID-19 Quarantine of E&I Subcontractor Delay Impact 0 14
Positive COVID-19 Mitigation Efforts 0 -14
Mechanical Completion 1-Sep-20 3-Nov-20
Commissioning Duration (Days) 122 122
Current Foreseen Commissioning Duration Improvement

(Days) 0 0
Unplanned Equipment Damage Remediation 0 32
Continuous Operation 1-Jan-21 6-Apr-21

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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ATTACHMENT 5
2021-03-03 - Hickok - Letter from Worley



2675 Morgantown Road
Reading PA 19607
USA

Telephone: +1 610 855 2000
y worleyparsons.com

energy | chemicals | resources
03 Mar 2021 HAQCU-00-PM-TRE-0089

Mark Vannice, Birla Carbon Project Director
Birla Carbon USA, Inc

1800 West Oak Commons Ct

Marietta, Georgia 30062

Re: HAQCU — Waste Heat Recovery Boiler Force Majeure Consideration

Dear Mr. Vannice,

While we continue to assess the events surrounding the boiler damage incident, and undertake a root cause
analysis, it appears that aspects of the incident may be considered force majeure. While the full extent of
such damage is still being assessed and may not be known until the boiler is repaired and tested, Worley is
hereby notifying Birla Carbon of the potential for a force majeure claim, and reserves its rights under the EPC
Contract to receive schedule and cost adjustment associated with the boiler damage incident.

Yours sincerely,

/7

F I

Scott Dawson
HAQCU Project Manager
Hickok Air Quality Control Upgrade Project

ccC: Dale Clarke, Birla Carbon Chief Manufacturing Officer
Trey Wills, Worley VP of Power Generation
Robert Martin, Worley VP of Operations
Timothy Evered, Worley Legal Counsel
William Meyn, Worley Legal Counsel
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